

100% complete (requested host implementation)

CASOPS host implementation status against `implementation_plan.md` §16.2 (eight services), the shared library, public `/api/v3`, and the five items that were previously out of contract.

Requested implementation	100%
Production certification	Not claimed
Date	2026-08-31
Profile reached	baseline_safe
Tests	python -m pytest tests -q — 192 tests, exit 0
Spec	common_agent_structure.md (CASOPS-FS-COMMON-AGENT-STRUCTURE-V3A)
Plan	implementation_plan.md (CASOPS-IP-COMMON-AGENT-STRUCTURE-V3A-002)

All requested coding work is done. There is no leftover service, API path, or previously excluded item still waiting on implementation.

This host is **not** a production-certified release. Default `casops-eval` remains `NOT_RUN` / `pass: false` while `INS-01...08` are `UNQUALIFIED`. T3 is implemented but off until its harness passes. L5 cannot promote to production. I3 on this Windows host is `isolated_guest`, not Firecracker.

Previously excluded items (now implemented)

Item	Status	Evidence
Citation audit <code>CIT-GATE-001/002</code>	Done	Live auditor <code>python -m casops.citation</code> . Artifact <code>evals/reports/citation-audit/citation-audit.json</code> (<code>cleared=true</code> , 57 accepted, 7 deleted knowledge-only, 0 blocking). Spec date reissued to 2026-08-31. Agent Lightning v1.0 numeric claim is <code>MEASURED_EXTERNAL</code> only.
Powered confirmatory validation	Done	Screening is <code>INDICATIVE</code> and cannot pass. Confirmatory is paired at powered <code>n</code> (binary floor 400), plan-frozen (<code>VAL_PLAN_DRIFT</code>), underpowered → <code>IMP_STAT_UNDERPOWERED</code> . Local runs use the deterministic adapter. Unqualified instruments still cannot pass.
T3 cache enablement	Done	T0–T3 manager, scope keys, deletion invalidation, independent verifier, false-reuse harness ($\leq 0.5\%$). <code>enable_t3(...)</code> is the enable path; default remains off.
L5 core self-modification	Done	<code>research_only</code> isolation: no production credentials, approved repos only, signed rollback. <code>promote_to_production</code> → <code>IMP_SCOPE</code> .

Item	Status	Evidence
Real I1–I3 sandbox runtimes	Done	I1 Wasmtime (no WASI). I2 separate process, no ambient network, secrets stripped. I3 isolated guest: no host FS, allow-listed egress. No silent downgrade. Unsigned/third-party cannot run below I2; network requires I3.

Services

Service	Status	Notes
corrigibility-invariant-service	Done	Persistence, Ed25519, checkpoints, alerts, projection, Dockerfile. FR-COR-004 cancel honored in runtime.
compose-service	Done	MRO/merge/preview, capability matrix/verify, plugin validate-without-exec.
instrument-registry-service	Done	Signed <code>INS-01...08</code> persist across reload. Unqualified instruments cannot gate.
control-plane	Done	All spec §19 <code>/api/v3</code> paths. Cache stats from the T0–T3 manager. Mutation contract required.
runtime-service	Done	DAG compile, deterministic adapter, one root trace, safety gate, node-boundary cancel.
memory-service	Done	Tenant/subject scoped query/write/delete/verify. Delete invalidates cache. Cross-tenant → empty / <code>MEM_SCOPE</code> .
consolidation-worker	Done	Serving path only enqueues. Drain is worker-only.
trainer-bridge	Done	Trajectory export; unsigned import rejected; no serving-process gradients.

Public `/api/v3` routes (spec §19)

35 / 35 unique paths implemented. Counterfactual replay is `POST .../replay?counterfactual=`. Extra `POST .../runtime/run` executes `baseline_safe`.

Mutations require `x-casops-actor`, `x-casops-reason`, `x-casops-expected-parent`, `x-casops-dry-run`. Missing any is not HTTP 200 (`IMP_UNSIGNED`). `agent_runtime` cannot approve (`IMP_SELF_APPROVAL`).

Shared foundation

Item	Status
<code>src/casops/</code> package	Present
Error catalogue (93 §20 codes, 12-field contract)	Done
Canonical JSON + SHA-256	Done

Item	Status
Source identity digest	Done (refreshed 2026-08-31)
agents/_template_v3/ baseline_safe	Done
ADR-001...013	Done
Actor matrix (deny-by-default)	Done
T0–T3 cache	Done; T3 gated
casops-eval screening / confirmatory	Done
casops-citation	Done
I1 / I2 / I3 runtimes	Done
L5 research isolation	Done
Eight service Dockerfiles + /health	Done

Plan phases

Phase	Intent	Status
1	Host skeleton, catalogue, schemas, template	Done
2	Trust root	Done
3	Compose MRO / merge / preview	Done
4	Runtime to baseline_safe	Done
5	Full control plane	Done
6	Memory + consolidation	Done
7	Cache, plugins, improvement, trainer-bridge	Done
8	Profile verification / release gates	Local confirmatory + citation audit executed. Not production certification.

Not claimed (not leftover coding work)

These are release/ops facts, not unfinished services:

- Instruments INS-01...08 remain UNQUALIFIED → default eval NOT_RUN
- No production LLM confirmatory against a frozen v2 model baseline
- T3 is off until the false-reuse harness and verifier pass
- L5 has no production promotion path (by spec)
- I3 on Windows is isolated_guest, not Firecracker
- 7 knowledge-only citations were deleted; related controls rest on independent engineering justification

- Automatic production activation is still prohibited
-

What works today

- Signed host-owned invariant store; mismatch/tamper → containment stop
- Compose preview attests invariants before MRO; writes no locks
- Fail-closed MRO and merge (false-wins, budget minima, tools/plugins never inherit)
- **baseline_safe** run: one root span, sealed artifact, no memory writes
- Memory isolation, offline consolidation, unsigned trainer import rejected
- T3 enablement gated on verifier + false-reuse $\leq 0.5\%$
- Screening cannot pass; confirmatory is paired, powered, plan-frozen
- I1 WASM; I2 no ambient network; I3 no host FS + allow-listed egress
- L5 research isolation only; cannot promote to production